
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

2:06 PM
Run date

Time

Reviewer: Wilcox, Jason 27-May-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Chung, David
Diary #: 027 Date: 17-May-2010 Monday

Approved Date:

Shift Hours: 06:30 am 04:00 pm Break: Over Time: 01:00

Const Calendar Day: 251

Inspection Type: Intermittent

Title: Transporation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Mike Maday and Kenneth Chappell were removing the weld track at FS 1W/2W panel E. They spent a
good amount of the shift grinding.

SongTao and JinQuan were finishing up FS 2W/3W panel E in the morning and by 1000, JinQuan had
started setting up panel C. After lunch, SongTao had finished at panel E and moved to panel C.
James Zhen continued to weld at FS 1W/2W panel D floor beam stiffeners. Jesse was the welding
inspector.
Ian Murphy and Rick Clayborn were on deck at the future FS 4W/5W panel A. They were doing fit-up of
backer bars and welding/grinding for about 3 hours in the morning before a light mist started falling.

Around 1300, Walter Hernandez, Jose Meza, and a new guy Jake Spiekman were disassembling the
scaffolding at FS 3W/4W and mobilizing it to the 4W/5W area.

Bid Item: 056 W-L02-WEL.05604-0120F4 W Line Lift 02 Weld

SMITH-EMERY SF

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH JESUS CAYABAYABCertified Welding Ins 8.00 0.00 0.00 8.00

Bid Item: 056 W-L02-WEL.05604-0120F4 W Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CHUN FAI TSUIIronworker 3.00 0.00 0.00 3.00

JNM JAMES ZHENIronworker 8.00 0.00 0.00 8.00

APP KENNETH CHAPPELLIronworker 7.00 0.00 0.00 7.00

JNM MICHAEL MADAYIronworker 7.00 0.00 0.00 7.00

Bid Item: 056 W-L03-WEL.05604-0120F4 W Line Lift 03 Weld

SMITH-EMERY SF

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
Contractor: SMITH-EMERY SF

OTH BERNARD DOCENACertified Welding Ins 8.00 0.00 0.00 8.00

Bid Item: 056 W-L03-WEL.05604-0120F4 W Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JIN QUAN HUANGIronworker 8.00 0.00 0.00 8.00

JNM SONGTAO HUANGIronworker 8.00 0.00 0.00 8.00

Bid Item: 056 W-L05-OBG.05604-0120F4 W Line Lift 05 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JACOB SPIEKMANIronworker 3.00 0.00 0.00 3.00

JNM JOSE AMAYA-MESAIronworker 3.00 0.00 0.00 3.00

JNM WALTER HERNANDEZIronworker 3.00 0.00 0.00 3.00

Bid Item: 056 W-L05-WEL.05604-0120F4 W Line Lift 05 Weld

SMITH-EMERY SF

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH BONIFACIO DAQUINAGHCertified Welding Ins 0.00 0.00 0.00 0.00

Bid Item: 056 W-L05-WEL.05604-0120F4 W Line Lift 05 Weld

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP IAN MURPHYIronworker 3.00 0.00 0.00 3.00

FOR EARL CLAYBORNIronworker 3.00 0.00 0.00 3.00
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